

# HWY 264 GREENWAY TUNNEL AND TRAIL REALIGNMENT PROJECT

Project Scope - November, 2026

## OVERVIEW

The Hwy 264 Greenway Tunnel and Trail Realignment Project aims to enhance both the safety and connectivity of the Razorback Greenway Trail (RGT). This initiative will establish a grade-separated crossing at Hwy 264, improving the experience for both cyclists and pedestrians. Additionally, the project will realign the RGT to the west side of Goad Springs Road in response to increased truck traffic, ensuring a safer route for all users.

### 1. Project Scope

The realignment of the trail is planned to cover approximately 5,075 linear feet (LF) with a width of 12 feet. The tunnel crossing will have a width of 16 feet, which includes a 4-foot buffer to further improve safety. The Estimated Opinion of Probable Cost (OPC) for construction stands at \$4.24 million.

### 2. Status

The project is in the design and right-of-way acquisition phase.

### 3. High-Level Timeline/Schedule

- Design: **Complete Aug' 2026**
- Acquisition: **Complete May 2026**
- Utility Relocate: **June 2026 to Oct' 2026**
- Construction: **Nov' 2026 to Sept' 2027**

THE CITY OF  
**LOWELL**  
ARKANSAS



